



Operation Start Dates – Next Sites

| FSS Site | Machine # | Start of Operations |
|------------------------|-----------|--------------------------------|
| SOUTH FLORIDA L&DC | 1st | May 3, 2010 <i>Operational</i> |
| NEW JERSEY NDC | 1st | July 12, 2010 |
| SOUTH FLORIDA L&DC | 2nd | July 12, 2010 |
| NEW JERSEY NDC | 2nd | August 2, 2010 |
| NW BOSTON MA P&DC | 1st | August 2, 2010 |
| SOUTH FLORIDA L&DC | 3rd | August 2, 2010 |
| MID-ISLAND NY P&DC | 1st | August 16, 2010 |
| NW BOSTON MA P&DC | 2nd | August 23, 2010 |
| NEW JERSEY NDC | 3rd | August 23, 2010 |
| SOUTH FLORIDA L&DC | 4th | August 23, 2010 |
| CURSEEN-MORRIS DC P&DC | 1st | September 7, 2010 |
| MID-ISLAND NY P&DC | 2nd | September 7, 2010 |
| NW BOSTON MA P&DC | 3rd | September 13, 2010 |
| NEW JERSEY NDC | 4th | September 13, 2010 |
| SOUTH FLORIDA L&DC | 5th | September 13, 2010 |
| CURSEEN-MORRIS DC P&DC | 2nd | September 27, 2010 |
| MID-ISLAND NY P&DC | 3rd | September 27, 2010 |